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major subcontractors have not been selected, 
planned for application of the criteria. The 
prime contractor and the Government shall 
agree to subcontractors selected for applica-
tion of the EVMS criteria. 

(End of provision) 

[70 FR 14575, Mar. 23, 2005] 

252.242–7002 Earned Value Manage-
ment System. 

As prescribed in 242.1107–70(a)(2), use 
the following clause: 

EARNED VALUE MANAGEMENT SYSTEM (MAR 
2005) 

(a) In the performance of this contract, the 
Contractor shall use an earned value man-
agement system (EVMS) that has been rec-
ognized by the cognizant Administrative 
Contracting Officer (ACO) as complying with 
the criteria provided in DoDI 5000.2, Oper-
ation of the Defense Acquisition System. 

(b) If, at the time of award, the Contrac-
tor’s EVMS has not been recognized by the 
cognizant ACO as complying with EVMS cri-
teria (or the Contractor does not have an ex-
isting cost/schedule control system that has 
been accepted by the Department of De-
fense), the Contractor shall apply the system 
to the contract and shall be prepared to dem-
onstrate to the ACO that the EVMS complies 
with the EVMS criteria referenced in para-
graph (a) of this clause. 

(c) The Government may require inte-
grated baseline reviews. Such reviews shall 
be scheduled as early as practicable and 
should be conducted within 180 calendar days 
after (1) contract award, (2) the exercise of 
significant contract options, or (3) the incor-
poration of major modifications. The objec-
tive of the integrated baseline review is for 
the Government and the Contractor to joint-
ly assess areas, such as the Contractor’s 
planning, to ensure complete coverage of the 
statement of work, logical scheduling of the 
work activities, adequate resourcing, and 
identification of inherent risks. 

(d) Unless a waiver is granted by the ACO, 
Contractor-proposed EVMS changes require 
approval of the ACO prior to implementa-
tion. The ACO shall advise the Contractor of 
the acceptability of such changes within 30 
calendar days after receipt of the notice of 
proposed changes from the Contractor. If the 
advance approval requirements are waived 
by the ACO, the Contractor shall disclose 
EVMS changes to the ACO at least 14 cal-
endar days prior to the effective date of im-
plementation. 

(e) The Contractor agrees to provide access 
to all pertinent records and data requested 
by the ACO or duly authorized representa-
tive. Access is to permit Government sur-

veillance to ensure that the EVMS complies, 
and continues to comply, with the criteria 
referenced in paragraph (a) of this clause. 

(f) The Contractor shall require the fol-
lowing subcontractors to comply with the re-
quirements of this clause: 

(Contracting Officer to insert names of sub-
contractors selected for application of EVMS 
criteria in accordance with 252.242–7001(c).) 
llllllllllllllllllllllll

llllllllllllllllllllllll

llllllllllllllllllllllll

llllllllllllllllllllllll

(End of clause) 

[70 FR 14575, Mar. 23, 2005] 

252.242–7003 Application for U.S. Gov-
ernment shipping documentation/ 
instructions. 

As prescribed in 242.1404–2–70, use the 
following clause: 

APPLICATION FOR U.S. GOVERNMENT SHIPPING 
DOCUMENTATION/INSTRUCTIONS (DEC 1991) 

The Contractor shall request Government 
bills of lading by submitting a DD Form 1659, 
Application for U.S. Government Shipping 
Documentation/Instructions, to the— 

(a) Transportation Officer, if named in the 
contract schedule; or 

(b) Contract administration office. 

(End of clause) 

[56 FR 36479, July 31, 1991, as amended at 62 
FR 34135, June 24, 1997] 

252.242–7004 Material management 
and accounting system. 

As prescribed in 242.7204, use the fol-
lowing caluse: 

MATERIAL MANAGEMENT AND ACCOUNTING 
SYSTEM (DEC 2000) 

(a) Definitions. As used in this clause— 
(1) Material management and accounting sys-

tem (MMAS) means the Contractor’s system 
or systems for planning, controlling, and ac-
counting for the acquisition, use, issuing, 
and disposition of material. Material man-
agement and accounting systems may be 
manual or automated. They may be stand- 
alone systems or they may be integrated 
with planning, engineering, estimating, pur-
chasing, inventory, accounting, or other sys-
tems. 

(2) Valid time-phased requirements means 
material that is— 

(i) Needed to fulfill the production plan, in-
cluding reasonable quantities for scrap, 
shrinkage, yield, etc.; and 
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